Task name	Start date	End date	Duration day	Progress	•
- Total estimate	26/10/2017	30/11/2017	35.50		
DS4D Assignment 2-4	26/10/2017	30/11/2017	35.50	86%	
Decision of group toipc	26/10/2017	28/10/2017	2.00	100%	
Meeting with the holder	27/10/2017	27/10/2017	0.29	100%	
Learning and exploring the dataset	27/10/2017	06/11/2017	9.83	100%	
Finishing coding of data analysis	06/11/2017	13/11/2017	7.00	100%	
Summary of useful data	14/11/2017	16/11/2017	2.00	100%	
Creating story board	17/11/2017	18/11/2017	1.00	100%	
Determination of audience and output	17/11/2017	18/11/2017	1.00	100%	
Decision of shooting screens	18/11/2017	19/11/2017	1.00	100%	
Gathering material used	19/11/2017	20/11/2017	1.00	100%	
Shooting the video	20/11/2017	23/11/2017	3.00	100%	
Creating Github repository	18/11/2017	18/11/2017	0.50	100%	
Creating commits on the Github	26/10/2017	29/11/2017	33.83	79%	
Adjustment of data visualization	19/11/2017	22/11/2017	3.00	100%	
Adjustment of data visualization	23/11/2017	26/11/2017	3.00	50%	
Writing group report	25/11/2017	30/11/2017	5.00	100%	
Preparation of documentation	23/11/2017	30/11/2017	7.00	71%	
Presentation	30/11/2017	30/11/2017	0.50	100%	Ş



